

Li, Lingtao (CLW, Black Mountain)

From: McVicar, Tim (CLW, Black Mountain)
Sent: Tuesday, 2 December 2003 4:42 PM
To: Zhang, Lu (CLW, Black Mountain); Li, Lingtao (CLW, Black Mountain); Van Niel, Tom (CLW, Floreat); Hotham, Harold (CLW, Black Mountain); Jacobson, Tanya (CLW, Black Mountain); Fletcher, Phillip (CLW, Black Mountain); 'Zhao_Yang'an (zhao@nwsuaf.edu.cn)'; 'Gao_Peng (sxgp@pub.xaonline.com)'; 'Li_Rui (lirui@ms.iswc.ac.cn)'; 'Lirui@Public.Xa.Sn.Cn (E-mail)'; 'Liruicas@Hotmail.Com (E-mail)'; 'Liu_Wenzhao (wzliu@ms.iswc.ac.cn)'; 'Mu_Xingming (xmmu@ms.iswc.ac.cn)'; 'Qinke (qkyang@public.xa.sn.cn)'; 'Qinke (qkyang@ms.iswc.ac.cn)'; 'Wen_Zhongming (zmwen@hotmail.com)'; 'Wen_Zhongming (zmwen@yahoo.com.cn)'; 'Zhang_Xiaoping (zhangxp@nwsuaf.edu.cn)'; 'Zhang_Xiaoping (zhangxpcn@hotmail.com)'
Cc: 'Willett, Ian'; Williams, John (CLW, Black Mountain); Chartres, Colin (CLW, Black Mountain); Hairsine, Peter (CLW, Black Mountain); Vertessy, Rob (CLW, Black Mountain); Rahman, Joel (CLW, Black Mountain); Seaton, Shane (CLW, Black Mountain); Coleman, John (CLW, Black Mountain); Cuddy, Susan (CLW, Black Mountain); King, Edward (AR, Black Mountain); Schmidt, Michael (AR, Black Mountain)
Subject: ACIAR Update # 9 : Milestone 1 should almost be complete

Hi All,

It has been over 4 months since the last e-mail to the entire ACIAR LWR1/2002/018 project team; it's been a busy time getting things finished, and starting others.

Our project has been going for 8 months now, by the end of 9 months (which is the first week of January 2004), we should have purchased and collated all base datasets needed to perform the research outlined in our proposal.

Lu and I saw good progress while visiting Yangling in August this year, we hope this activity is soon to be completed to a high standard.

Once we get the databases sorted out then we can start to assess the impact of the planned re-vegetation activities on the regional water yields in both study sites.

The Australian Christmas and New Year period is similar to the Chinese New Year celebrations, many people go on holiday, it would be good to have a report from Yangling on the meteorological and runoff data before Friday 12th Dec. That way we can phone Yangling during the week starting Monday 15th to ensure we are on track to have everything finished by early January 2004.

See you and keep warm

Tim